
Inter-Agency Management Integration Team Meeting Minutes 
July 16, 2020 

Tri-Party Agreement 
U.S. Departmftlt of Ener&Y 

washinstonState Department of Ecolo,y 
U.S. Environmental Protection Apncy 

SIGNATURES: 

Approval: ~ Date: 9/JE/'J.o~ 
W.F .lfamel,DE-RLIA.MITRepresentative 

Approval: 

Digitally signed by Robert G. 
Robert G. Hastings Hastings 

Date: 2020.09.1413:43:33 -07'00' Date: -------
R.G. Hastings, DOE-ORP IAMIT Representative 

Approval: 
~ 

Digitally signed by Smith, Alex 
~ , · (ECY) 

Date: 2020.09.1414:52:19-07'00' Date: 
-------

AK. Smith, Ecology !AMIT Representative 

Approval: 
DAVID EI NAN Digitally signed by DAVID EINAN 

Date: 2020.09.14 15:45:24-07'00' Date: 
-------

D.R. Einan, EPA !AMIT Representative 

Page 1 of9 



Inter-Agency Management Integration Team Meeting Minutes 
July 16, 2020 

1.0 WELCOME AND LOGISTICS/FORMAT 

The Inter-Agency Management Integration Team (!AMIT) meetings are normally held monthly 
between the U.S. Department of Energy (DOE), Washington State Department of Ecology (Ecology), 
and the U.S. Environmental Protection Agency (EPA); also referred to as the Parties. 

This meeting was held remotely via video and telecom utilizing the Microsoft Office Teams software, 
a communication and collaboration platform, due to the Hanford Site's current Phase 1 Remobilization 
process stemming from the COVID-19 (coronavirus) pandemic. 

Mission Support Alliance, LLC (MSA) welcomed the IAMIT members and explained this was a 
standard IAMIT meeting that would cover the agenda items and action tracking table provided in the 
handout (see attachments). 

2.0 REVIEW IAMIT ACTION TRACKING TABLE 

2.1 Action Items 

2.1.1 Tri-Party Agreement Dispute (IAMIT Level) Milestone M-015-93C/TPA Change Control 
Form M-15-18-03 - "Initiate Characterization Field Work for 200-SW-2 Operable Unit 
Landfills" 

At the June 18, 2020 IAMIT meeting, the Parties reached agreement to add milestone M-015-93C 
into the M-091 milestone series negotiations to synchronize the burial ground Remedial 
Investigation/Feasibility Study (RI/FS) work with the radioactive solid waste retrieval. An 
Agreement in Principle (AIP) was approved by the Parties on July 13, 2020 to negotiate these 
milestones through July 31, 2020. 

Ecology indicated they met with DOE on the M-091 milestone negotiations and have seen a draft 
change package for M-015-93C, in addition to the M-091 milestones. The Parties have another 
meeting scheduled the week of July 20, where Ecology plans to provide DOE with some feedback 
on the draft change packages. 

Ecology inquired, since the AIP had been signed to negotiate the M-015-93C, if this action could 
be closed at the IAMIT level. 

DOE stated that having this milestone in the AIP does not necessarily resolve the issue. It just 
means the Parties are going to discuss or negotiate the issue and the AIP is the way to come to an 
agreeable resolution. However, if the Parties are not successful in their negotiations, this issue 
would not be resolved and the dispute would still be with the IAMIT to resolve. 

Ecology agreed with DOE that this milestone should still be tracked at the IAMIT level until the 
Parties reach a Tentative Agreement. This item will continue to be tracked at the IAMIT level in 
the interim. 

Page 2 of9 



Inter-Agency Management Integration Team Meeting Minutes 
July 16, 2020 

2.1.2 Possible Adoption of the Principles and Parameters in Regulatory Documents 

The Principles and Parameters Working Group continues to meet and is working on the draft 
Principles and Parameters document (DOE-2019-46). 

Ecology made comments on the document and the Working Group has gone through all of those 
comments and has fundamentally agreed on all but one comment. Ecology stated DOE would be 
updating the document to incorporate these comments and then provide the document to Ecology and 
EPA for review again. 

Ecology will also draft a change control form that will add the Principles and Parameters document 
into TP A Appendix F, Supporting Technical Plans and Procedures. 

At the June 18, 2020 !AMIT meeting, the Working Group committed to finishing this work by August 
13, 2020, one week before the August IAMIT, scheduled for August 20, 2020. Ecology stated they 
were concerned with the working time and summer vacations and believed they may not complete it by 
the August 13 date. However, Ecology believed they were making excellent progress. 

DOE agreed really good progress has been made and suggested briefing the IAMIT in September 
instead, to allow the Working Group more time to work on the document. 

The Parties agreed the Principles and Parameters Working Group has until September to revise and 
review the document, draft the change control form to incorporate the document into TP A Appendix F, 
and present the draft IAMIT Determination to the !AMIT. This action will be tracked at the !AMIT 
level in the interim. 

2.1.3 Changes/Updates to TPA Paragraphs 148/149 

The Parties are under an Agreement in Principle (AIP) to negotiate updates to paragraphs 148 and 149 
through July 31, 2020. 

At the May 26, 2020 IAMIT, MSA took the action to coordinate getting the appropriate agency 
personnel together to meet and negotiate changes. A series of three meetings has been scheduled for 
August 2020. 

DOE provided an update, stating the embargoed budget guidance from the Office of Management and 
Budget and DOE headquarters had been sent to the Parties' attorneys for review. A TPA change 
control form has been drafted so the Parties can negotiate making line-by-line changes to TPA 
paragraphs 148 and 149 during the scheduled meetings. DOE also stated a new DOE lead attorney had 
been assigned for these negotiations. 

EPA stated the AIP needed to be extended since the Parties were meeting in August 2020. 

DOE proposed to the Parties an AIP extension through December 2020. 

EPA stated they would like to have the negotiations concluded before December, but in terms of not 
having to do another AIP extension, agreed with extending the negotiations through December 2020. 

Ecology had no objection with extending negotiations to December 2020. 

Due to the holidays in late December and early January, the Parties agreed to extend the AIP until 
January 15, 2021. MSA took the action to draft the AIP extension and route for IAMIT approval. This 
item will be tracked at the !AMIT level in the interim. 
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2.1.4 Gaps in Deactivation, Decommissioning, Decontamination and Demolition (D4) Planning 

There was no update provided this month. At the April 16, 2020 IAMIT meeting, DOE took the action 
to provide an update to the IAMIT on D4 planning efforts once the site is able to resume normal 
operations, pending ongoing mission essential operations due to coronavirus and pending Hanford 
prime contracts' transition. This item will be tracked at the IAMIT level in the interim. 

2.1.5 IAMIT Determination - Temporary Suspension of TPA Article XXXIII, Notification 
Requirements 

At the end of March 2020, the Parties agreed a change was necessary to the TPA, Legal Agreement, 
Part Five, Common Provisions, Article XXXIII, Notification, which states that documents sent 
between the Parties will be sent by certified or overnight express mail or hand-delivered. Due to the 
coronavirus, personnel are currently unable to process mail or hand-deliver documents. 

On May 26, 2020, the Parties agreed to an additional 10-week extension in suspending these 
requirements with an approved IAMIT Detennination 2020-005, which expires on July 31, 2020. 

The Parties agreed to extend this IAMIT Determination until January 15, 2021. MSA took the action 
to draft the extension and route for IAMIT approval. This item will be tracked at the IAMIT level in 
the interim. 

2.2 Status Updates 

2.2.1 Draft Agreement in Principle: Revising and Updating TPA Appendices H and I 

There was no update provided this month. At the October 17, 2019 IAMIT meeting, the Parties agreed 
revisions to Appendices H and I would be placed on hold pending the potential path forward 
determined from the Hanford tank waste mission holistic discussions. DOE proposed to continue 
tracking until discussions conclude. This item will be tracked at the IAMIT level in the interim. 

2.2.2 Agreement in Principle: TPA Changes in Response to Federal Fiscal Year 2018 and 
2019 Budgets 

At the November 21, 2019 IAMIT meeting, the Parties agreed the draft Budget Agreement in Principle 
(AIP) should be placed on hold pending results of the "Representative Analogous Waste Site 
Coordinating Agency Liaisons (RASCAL)" team briefings and path forward. 

At the May 26, 2020 IAMIT meeting, the Parties agreed to draft an IAMIT Determination and White 
Paper that will provide and document the RASCAL Team's recommendations. On June 23, 2020, the 
IAMIT approved IAMIT Determination 2020-006, "RASCAL Recommendations for Expediting 
Remedial Cleanup on the Hanford Central Plateau." 

At the June 18, 2020 IAMIT meeting, the Parties agreed an AIP should be drafted to address RASCAL 
Team milestones and others that were previously to be addressed in the draft "Budget AIP" that was 
placed on hold. MSA had the action to draft the AIP and provided it to DOE for review. Ecology and 
EPA also drafted an AIP and provided it to DOE for review. 

DOE stated they are currently reviewing the AIPs and targeting early next week to provide feedback to 
the group. 
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EPA provided a quick update on the RASCAL Team work in progress. The RASCAL Team is 
currently working on completing the binning of the waste sites and plans to produce a document to 
memorialize how the RASCAL Team decided to bin the different waste sites. The RASCAL Team 
anticipates having a few more sessions to complete this process and get it documented. 

Ecology added the RASCAL Team is going to discuss potential options for memorializing and 
documenting the process for the 200-EA-1 and 200-WA-1 Operable Unit waste site revisions. 

This item will be tracked at the IAMIT level in the interim. 

2.2.3 Modifications to Tri-Party Agreement Section 9.4, Administrative Record (AR) to 
Eliminate Hard Copy Requirements 

There was no update provided this month. At the February 20, 2020 IAMIT meeting, DOE noted the 
proposed changes to Section 9.4 have some nexus to the M-035-09K dispute. The Parties agreed this 
item should be placed on hold pending the M-035-09K dispute that is with the Washington State 
Pollution Control Hearings Board. This item will be tracked at the IAMIT level in the interim. 

2.3 Recently Closed/Other Agreements 

Refer to attachment, IAMIT Decision Table/ Action Tracking, Table III, Recently Closed/Other 
Agreements, which were closed at the June 18, 2020 IAMIT meeting. The three closed items include: 

• Baseline Risk Assessment for Waste Management Area C, 
• IAMIT Determination- Delete Audio Files of Meetings upon Approved Meeting Minutes, and 

Update ofTPA Appendix B: Listing of Treatment, Storage, and Disposal Groups/Units. 

3.0 UPCOMING TOPICS/ACTION ITEMS FOR FUTURE IAMIT MEETINGS 

3.1 Practical Quantitation Limit (PQL) Changes/Potential Effect on Sampling and Analysis 
Plans 

At the June 18, 2020 IAMIT meeting, DOE took the action to investigate these changes and provide an 
update to the IAMIT in July. 

DOE stated there were some change notices for Sampling and Analysis Plans (SAP) that included 
updates to require quantitation limits. Of particular note, on the 1 OON groundwater SAP, some of 
these changes included increases that would have exceeded action levels where an analytical method is 
actually available to achieve lower quantitation limits. DOE looked into how that oversight occurred 
and a revised change notice has been prepared that includes consideration of the methods and labs that 
can achieve the lower quantitation limits that are needed. DOE has spoken with Ecology and EPA 
about this and is ready to send the revised change notice over for their review. 

Ecology asked if DOE plans to revise ECF-Hanford-18-0058, Practical Quantitation Limits for 
Groundwater Environmental Samples, which had the original PQLs in it, to a revision three, instead of 
a revision two. 

DOE stated they are revising ECF-Hanford-18-0058 to include an upfront note to users to consider 
action levels, data needs targets, as well as other updates to be sure that the 8270 SIM methods are in 
there. DOE indicated this revision is a few weeks out. 
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Ecology and EPA appreciated the update and agreed with the proposed path forward. 

DOE stated the path forward is working at the staff level and proposed to remove this item from future 
IAMIT discussions unless there is an issue. 

EPA agreed this item could be removed from IAMIT discussion. 

Ecology agreed the projects staff have it handled and could work the details of getting these changes 
revised and finished. 

The Parties agreed this item will no longer be tracked at the IAMIT level. 

3.2 Borrow Source for Silt Loam Soil Material for Engineered Barriers 

At the May 26, 2020 IAMIT meeting, Ecology requested DOE provide a briefing on the borrow source 
for silt loam soil material for engineered barriers. 

At the June 18, 2020 IAMIT meeting, DOE took the action to discuss this internally, considering 
recent events and its available resources between now and June, and may brief the IAMIT in July. 

DOE stated they discussed this with Ecology and are aware they have a large need for borrow source 
material moving forward for the barriers but do not currently have the resources to work this now. 
DOE indicated they did some studies on this a number of years ago with Borrow Area C. However, 
DOE put a hold on this planning until the Central Plateau clean up contract and transition starts, 
possibly in September 2020 and then finish up in the January 2021 tirneframe. DOE plans to review 
this work scope under that Central Plateau contract going forward and will eYaluate the right time to 
proceed. 

Ecology stated this· issue will start impacting permitting the closing units before too long and the issue 
is that while it makes sense not to do a final design before there is borrow source identified, the permit 
closure plans are supposed to include final designs or 90% designs. This is an issue that EPA has 
raised with Ecology before and believed it would continue to be an issue but did not know if this 
needed to be tracked at the IAMIT level anymore. 

The Parties agreed to remove this from the agenda and then revisit it, if and when needed. This item 
will no longer be tracked at the IAMIT level. 

3.3 Update on Ecology Request to Enter Into Formal TPA Negotiations on Closure 
Milestones for WMA-C 

At the June 18, 2020 IAMIT meeting, DOE committed to updating the IAMIT in July on its 
willingness to enter into an AIP to negotiate the WMA C milestones with Ecology. 

DOE stated they have exhausted all of their efforts on this subject area at the Project Manager level but 
wanted to hear Ecology's thoughts. 

Ecology responded by saying they did see some feedback on this from the holistic negotiations and 
WMA C closure is one of the areas being negotiated between DOE and Ecology. Ecology further 
stated, not knowing when the holistic negotiations will conclude, that does not give them assurance 
they will have closure schedules in time to put WMA C into the Revision 8 Permit. Ecology indicated 
this is driven by the need to have closure schedules to put the Closure Plan into the Permit. Therefore, 
Ecology believes entering in to an AIP will provide a hard date to finish negotiations. 
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DOE showed interest in possibly entering into an AIP to negotiate these milestones with Ecology but 
wanted to discuss the potential negotiation topics and milestones further with Ecology prior to 
committing. 

Ecology agreed to meet with DOE and took the action to schedule time for the agencies to discuss this 
further. This item will be tracked at the IAMIT level in the interim. 

3.4 Update on Ecology Request to Enter Into a Structured "Kaizen" for Streamlining 
Comment and Response Process, and Apply to WMA-A/AX Closure 

At the June 18, 2020 IAMIT meeting, Ecology stated they received feedback during a working group 
meeting about the efficiency and effectiveness of the primary document review and comment process 
and proposed doing a Kaizen between DOE and Ecology on DOE-ORP documents to improve the 
flow and make it more effective. 

DOE stated it would be willing to participate in a Kaizen with Ecology. 

Both DOE and Ecology requested EPA participation in the Kaizen. EPA will consider after evaluating 
available resources. 

The Parties agreed to meet to discuss the content and logistics of the Kaizen. This action will be 
tracked at the IAMIT level in the interim. 

4.0 REVIEW OF TODAY'S ACTIONS/UPCOMING IAMIT MEETINGS 

The following actions were captured during the meeting and provided to the Parties following this 
IAMIT meeting: 

No. IAMITTopic Actions from 7/16/20 IAMIT Meetin2 

Tri-Party Agreement Dispute (!AMIT 
At the June 18, 2020 IAMIT, the Parties agreed 
to move milestone M-015-93C in the scope of 

Level) Milestone M-015-93C/TPA 
the M-091 negotiations. An Agreement in 

1 Change Control Form M-15-18-03 -
"Initiate Characterization Field Work 

Principle was signed on July 13, 2020 to 

for 200-SW-2 OU Landfills" 
negotiate these milestones through July 31, 
2020. 
At the June 18, 2020 IAMIT, the Parties agreed 
that the Principles and Parameters guiding 
document/procedure would be added to 
Appendix F of the TP A and an accompanying 
IAMIT Determination would be drafted to 

Possible Adoption of the Principles 
ensure that the Appendix F procedure is 
followed. 

2 and Parameters in Regulatory 
At the July 16, 2020 !AMIT, the Parties agreed 

Documents 
the Principles and Parameters Working Group 
has until September to revise and review the 
document, draft the change control form to 
incorporate the document into TP A Appendix 
F, and present the draft IAMIT Determination 
to the IAMIT. 
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IAMITTopic Actions from 7/16/20 IAMIT Meetin2 
The Parties agreed to extend the AIP until 

Changes/Updates to TP A Paragraphs January 15, 2021 to allow more time for 
148/149 negotiations. MSA took the action to draft the 

AIP extension and route for IAMIT approval 

IAMIT Determination - Temporary 
The Parties agreed to extend this IAMIT 
Determination until January 15, 2021. MSA 

Suspension of TP A Article XXXIII, 
took the action to draft the extension and route 

Notification Requirements 
for IAMIT approval. 
At the June 18, 2020 IAMIT meeting, the 
Parties agreed an AIP should be drafted to 
address RASCAL Team milestones and others 
that were previously to be addressed in the draft 

Agreement in Principle: TP A Changes 
"Budget AIP" that was placed on hold. MSA 
had the action to draft the AIP and provided it 

in Response to Federal Fiscal Year 
to DOE for review. Ecology and EPA had also 

2018 and 2019 Budgets 
drafted an AIP and provided it to DOE for 
review. 
DOE stated they are currently reviewing the 
AIPs and targeting early the week of July 20 to 
provide feedback to the group. 

DOE showed interest in possibly entering into 
I an AIP to negotiate these milestones with 

Update on Ecology Request to Enter 
Ecology but wanted to discuss the potential 
negotiation topics and milestones further with 

Into Formal TPA Negotiations on Ecology prior to committing. 
Closure Milestones for WMA-C Ecology agreed to meet with DOE and took the 

action to schedule time for the agencies to 
discuss this further. This item will be tracked at 
the IAMIT level in the interim. 

Update on Ecology Request to Enter The Parties agreed to meet to discuss the 
Into a Structured "Kaizen" for content and logistics of the Kaizen. 
Streamlining Comment and Response Both DOE and Ecology requested EPA 
Process, and Apply to WMA-A/AX participation in the Kaizen. EPA will consider 
Closure after evaluating available resources. 

The next IAMIT meeting is scheduled for August 20, 2020. 
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Inter-Agency Management Integration Team (IAMIT) Meeting 
Thursday July 16, 2020 
 8:00 a.m. – 9:00 a.m. 

*Meeting held via Teams video/teleconference 
Agenda 

 
 

No Time Lead / Org Topic 
1 8:00 – 8:02 a.m. Michael Turner, MSA Welcome and Meeting Logistics/Format 
    

2 8:02 – 8:20 a.m. Michael Turner, MSA/  
IAMIT and attendees Review IAMIT Action Tracking Table 

 

3 8:20 – 8:35 a.m. B. Hamel, DOE-RL 

Update on Ecology Requests: 
• PQL Changes/Potential Effect on 

Sampling and Analysis Plans 
• Borrow Source for Silt Loam 

Engineered Barriers 
 

4 8:35 – 8:40 a.m. J. Price, ECY 
R. Hastings, DOE-ORP 

Update on Ecology Request to Enter Into 
Formal TPA Negotiations on Closure 
Milestones for WMA-C 

 

5 8:40 – 8:45 a.m. J. Price, ECY 
R. Hastings, ORP 

Update on Ecology Request to Enter Into a 
Structured “Kaizen” for Streamlining 
Comment and Response Process, and Apply to 
WMA-A/AX Closure   

 

6 8:45 –  8:50 a.m. IAMIT members New Topics for Upcoming IAMIT Meetings 

 

7 8:50 a.m. – 9.00 a.m. Michael Turner, MSA/  
IAMIT and attendees Review of Today’s Actions 

 
8 9:00 a.m.                                      Adjourn 
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Table I. Action Items1 

                                                             
1 *New information shown in blue. 

1. Tri-Party Agreement Dispute (IAMIT Level) Milestone M-015-93C / TPA Change Control Form M-15-18-03 – 
“Initiate Characterization Field Work for 200-SW-2 OU Landfills” 

Reference: Letter: 18-NWP-096; Statement of Dispute: AR-01073 (letter 19-SGD-0008) 

Affected Milestone: M-015-93C 

Originated: Dispute initiated at the Project Manager level 7/09/18. Elevated to the IAMIT level on 
03/14/19. 

Status: Open 

Dispute Extended: The Parties had until 04/30/19 to resolve dispute at the IAMIT level (latest extension signed 
on 04/04/19).  On 05/16/19, the Parties agreed not to issue the Director’s Determination 
extension and work resolution via the budget AIP and TA. 

Action: Parties are being asked to resolve dispute at the IAMIT level or send to Ecology Director for 
Director’s Determination. 

Comments: At the 4/24/19 IAMIT meeting, Ecology noted that the TPA-prescribed due date for a Final 
(Director’s) Determination may have lapsed and proposed extending the dispute at the IAMIT 
level. DOE took the action to set up a meeting to discuss Federal Fiscal Years 2018, 2019 
budgets. DOE-RL stated that this milestone is now different from the other milestones in the 
Agreement in Principle (AIP) and Tentative Agreement (TA) and needs to be addressed 
separately (Ecology elevated it from the PM level to the IAMIT level).  On 05/16/19, the 
Parties agreed not to issue the Director’s Determination extension and work resolution via 
the budget AIP and TA. A draft AIP and TA which includes M-015-93C, is in review by the 
Parties. If signed, the AIP and TA including M-015-93C would resolve this dispute. On 
07/03/19 Ecology noted it would not sign the AIP until it received a response to its letter of 
07/10/19 (19-NWP-109). At the 08/15/19 IAMIT meeting, Ecology stated that the AIP remains 
on hold until it gets a reply to its 07/10/19 letter.  DOE said it was still coordinating its 
response with DOE Headquarters. EPA also requested to see the DOE response when issued. 
On 09/09/19, DOE-RL requested Ecology’s reconsideration in approving the AIP to begin 
negotiating the milestones impacted by the FFY 2018 and 2019 budget via letter 19-AMRP-
0074. At the 11/21/19 IAMIT, Ecology noted they have requested a briefing from DOE on the 
FY20 Continuing Resolution (CR) impacts (in accordance with TPA Legal Agreement, 
paragraph 149.F).  DOE reported they have scheduled the FY19 year-end accomplishments 
briefing and then will schedule an Integrated Priorities List follow-on briefing which will 
include FY20 CR impacts.  At the 12/19/19 IAMIT, Ecology suggested coordinating milestone 
M-015-93C (Characterize field work for 200-SW-2 Operable Unit) with the M-091 milestone 
for retrievals.  DOE is currently evaluating options, including scheduling a meeting with 
Ecology to discuss. The agencies have agreed to remove this milestone from the budget AIP. 
DOE met with the Carlsbad Field Office (WIPP) in late February and will schedule a meeting 
with Ecology to discuss options and a potential path forward. At the 04/16/20 IAMIT, DOE 
committed to scheduling a meeting with Ecology to provide the latest status. At the 05/26/20 
IAMIT, Ecology noted there is an M-091 milestone due 09/30/20 and reminded DOE of their 
90-day notification requirement on that milestone.  Ecology indicated they would like to talk 
about the M-015-93C dispute at the same time as the M-091 milestones. DOE agreed to take 
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M-015-93B and M-015-93C, out of the “budget” negotiations and add them to the M-091 
milestone negotiations.  At the 06/18/20 IAMIT, the parties agreed to move Milestone M-
015-93C in the scope of the M-091 negotiations. AIP to negotiate M-091 milestones was 
signed 7/13/20 ‐ AIP approved to negotiate through 7/31/20. 

Closed —    
 
 

2. Possible Adoption of the Principles and Parameters in Regulatory Documents 

Reference: DOE/RL-2004-60, REV.1, DOE/RL-2019-46 

Affected Milestone: N/A 

Originated: 05/16/19 

Status: Open 

Dispute Extended: N/A 

Action: Parties are being asked to consider adopting the Principles and Parameters for use as a 
standard in producing regulatory documents. 

Comments: IAMIT has agreed to discuss this topic as a “core” IAMIT meeting. No meeting date set.  On 
6/20/19, Ecology stated they needed to discuss this internally and discuss and would 
report status at the 07/18/19 IAMIT meeting. At the 07/18/19 IAMIT meeting the parties 
agreed to refer to this topic as the “Principles and Parameters” and the parties agreed to 
add this topic to a future regularly scheduled IAMIT meeting to discuss further.  At the 
08/15/19 IAMIT meeting, the parties agreed to address this issue in a stand-alone, topic-
specific IAMIT meeting. MSA took the action to schedule that meeting. Parties have yet to 
agree on a date for this meeting. At the 10/17/19 IAMIT, the agreed to discuss this subject 
and path forward at the November IAMIT.  The parties also discussed the possibility of 
assembling a small group to evaluate the principles and parameters and then bring a 
recommendation back to the IAMIT. At the 11/21/19 IAMIT, the parties agreed to form a 
small working group, made of up of each agency’s subject matter experts to discuss and 
eventually bring their conclusions to the IAMIT. At the 12/19/19 IAMIT, the agencies were 
asked to identify SME’s to form a small working group.  Agencies have identified SME’s, 
the team will consist of: 

- Craig Cameron, EPA 
    - John Price, ECY 
    - Doug Hildebrand, RL 
    - Rod Lobos, ORP 
First meeting of the group occurred 01/23/20. Affected milestones and work plans were 
discussed as well as a potential IAMIT Determination to document conclusions. Second 
meeting of the group was held 03/09/20. At that meeting, Ecology handed out a draft 
letter that parameters (cleanup standards) be applied to Waste Management Areas 
through the CERCLA and RCRA/MTCA processes.   Parties met again on 4/09/20 and are 
still developing a path forward.  At the 4/16/20 IAMIT, the Parties agreed the small 
working group would be on a temporary hold while ECY took the action to examine their 
internal processes and will let the working group know when they are ready to continue 
discussions. At the 05/26/20 IAMIT, Ecology asked that the small working group continue 
to meet while it assesses its internal practices. Ecology also proposed the use of a 
facilitated “kaizen” to work through this issue, particularly as it will have ramifications on 
the next Waste Management Area closure process (WMA-A/AX). DOE is considering the 
kaizen approach. The working group continues to meet weekly to agree to a version of 
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DOE/RL-2019-46, which if approved, would be added to TPA Appendix F (“Supporting 
Technical Plans and Procedures”). A draft IAMIT Determination (2020-007) to accompany 
DOE/RL-2019-46 and corresponding TPA change control form to add DOE/RL-2019-46 to 
Appendix F have also been drafted and are in review at the staff-level. 

                        Closed: -- 
 

3. Changes/Updates to TPA Paragraphs 148/149 

Reference: Tri-Party Agreement Legal Agreement, paragraphs 148, 149 

Affected Milestone: N/A 

Originated: 05/16/19 

Status: Open 

Dispute Extended: N/A 

Action: Parties are being asked to revise and update TPA paragraphs 148/149 (see also: “Status 
Updates, item #1 below). 

Comments: IAMIT has agreed to discuss this update and potentially change the TPA Legal Agreement. 
The parties have been discussing potential changes for a number of years. History and 
background have been provided. IAMIT is being asked to meet as a “core” team to discuss 
changes and eventually recommend to the Executive Managers signing a TPA Change 
Control Form to document those changes. Meeting was held on 06/27/19, with the 
parties’ subject matter experts and legal teams to discuss the history and rationale for 
proposed changes.  DOE is reviewing paragraphs 148/149 to look at simplifying the 
proposed changes and will provide to regulators for review. At the 07/18/19 IAMIT, the 
parties agreed that a kick-off meeting should be scheduled to sign the AIP and start 
negotiations. At the 08/15/19 IAMIT meeting, MSA agreed to work with DOE to schedule a 
kick-off meeting. Parties have yet to agree to a date for the meeting.  On 09/09/19, DOE-
RL provided to Ecology via letter 19-AMRP-0074, a timeline of efforts made to update the 
language in 148 and 149 and offered to schedule joint meetings to accomplish this task. At 
the 10/17/19 IAMIT, DOE noted they would not take further action at this time without 
further discussion and buy in from the parties to perform a meaningful exercise to revise 
paragraphs 148 and 149.  DOE stated they are committed to following federal law and the 
TPA and will continue to do so whether these paragraphs are revised or not. At the 
11/21/19 IAMIT, the parties agreed an update to reflect current mechanisms of the federal 
budgeting process is needed and to perform this update via TPA negotiations.  MSA took 
the action to draft an Agreement in Principle (AIP). That AIP would set a March 31, 2020 
date for completing negotiations. The parties also expressed the need for their respective 
lawyers to be included in negotiations. At the 12/19/19 IAMIT, DOE-RL noted they were 
reviewing the draft AIP. The draft AIP was provided to the regulators for review with 
comments requested by COB 01/22/2020. EPA and Ecology comments were received on 
01/23/20. DOE is currently reviewing the AIP. On 3/23/20, the Parties signed the AIP to 
begin negotiations, which are currently scheduled to conclude 07/31/20. On 4/07/20, Tri-
Party attorneys met to discuss federal budget process and path forward to update these 
paragraphs.  DOE provided responses to ECY/EPA attorney comments made during this 
meeting for their review.  Action remains with ECY/EPA legal to respond back to DOE.  No 
meetings are currently scheduled. At the 05/26/20 IAMIT, the Parties once again agreed 
that paragraphs 148/148 needed updating, but EPA and Ecology are still unclear of the 
overall desired outcome of those updates.  DOE took the action to reconvene the technical 
staff and attorneys to continue negotiations. DOE Legal forwarded the embargoed budget 
guidance to the regulator attorneys and DOE is awaiting a response.   The Parties are 
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currently under an AIP to negotiate updates to paragraphs 148 and 149 through 7/31/20.  
At the 6/18/20 IAMIT, the Parties agreed that the technical staff from each agency should 
be included in the negotiations with the attorneys.  MSA had the action to schedule 
meetings to continue negotiations.  MSA scheduled a series of three meetings on August 5, 
18, and 19. 

Closed: — 

4. Gaps in Deactivation, Decommissioning, Decontamination and Demolition (D4) Planning 

                  Reference: ECY letter NWP-20-201 and DOE letter 20-PFD-0013 

Affected Milestone: N/A 

Originated: 01/23/20 IAMIT 

Status: Open 

Dispute Extended: N/A 

Action: Parties are being asked to evaluate DOE’s proposed lifecycle soil usage versus D4 versus 
time. 

Comments: Correspondence on “Gaps in Planning Deactivation, Decommissioning, Decontamination 
and Demolition Projects” was added at the 1/23/20 IAMIT.  DOE took the action to brief 
EPA and ECY at the March 2020 IAMIT (to be timed with the RASCAL Team briefing). This 
will address lifecycle soil usage versus D4 versus time.  The IAMIT scheduled for 3/19/20 
was cancelled. DOE-RL briefed the IAMIT on 4/16/20, in that briefing, DOE said the on-
going Covid-19-related work posture, and pending Hanford prime contract changes may 
affect this issue and pledged to provide updates. There was no change in status provided 
at the 06/18/20 IAMIT.  

Closed: — 
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5. IAMIT Determination – Temporary Suspension of TPA Article XXXIII, Notification Requirements 

Reference: TPA Article XXXIII “Notification Requirements” 

Affected Milestone: N/A 

Originated: 04/20/20 IAMIT 

Status: Open 

Dispute Extended: N/A 

Action: Parties are being asked to sign an IAMIT Determination extension to allow for a temporary 
suspension of the requirement for physical signatures and hard-copy delivery of TPA-
related documents, due to restrictions stemming from the Covid-19 pandemic. The current 
IAMIT Determination is valid through 07/31/20. 

Comments: The Parties had discussed potentially making permanent changes to TPA Paragraphs 
108/109 of Article XXXIII (and tying the potential changes to TPA Section 9.4 “Hard Copy 
Requirements/Hanford Administrative Record as a change to put before public comment), 
however, with the next TPA Five-Year Review approaching, it was decided to deal with the 
potential changes at that time.  Proposing to the IAMIT to close this action as it will be a 
topic for the Parties to discuss during the TPA Five-Year review, which will begin next year. 
On 05/26/20, the Parties signed an extension to this temporary agreement, making it 
effective until 07/31/20 (reference IAMIT Determination 2020-005). MSA drafting IAMIT 
Determination 2020‐009 to extend this through 12/31/20. 

Closed: — 
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Table II. Status Updates 

1. Draft Agreement in Principle: Revising and Updating TPA Appendices H and I 

Reference: Tri-Party Agreement Action Plan, Appendices H and I 

Affected Milestone: M-042-00 and M-045-00 series 

Originated: 05/16/19 

Status: Open 

Dispute Extended: N/A 

Action: Parties are being asked to review the draft TPA Agreement in Principle for entering into 
formal negotiations to revise and update TPA Appendices H and I. 

Comments: The parties agree that TPA appendices H and I are outdated and in need of change. Though 
attempts have been made and proposals for changing have been shared by the parties, no 
change has occurred. In light of the current 241-C-106 Waiver Request Denial Dispute, the 
parties are agreeing to enter formal TPA negotiations. At the 6/20/19 IAMIT, the Parties 
agreed to schedule a kick-off meeting and share the draft AIP, meeting has yet to be 
scheduled. At the 07/18/19 IAMIT, the parties agreed that an AIP was necessary to enter 
into negotiations for updates to Appendices H & I in a two-phased approach, first being 
the easy updates and then proceed to the more challenging updates.  The parties also 
agreed to add TPA section 11.8 (ORP Critical Path) as part of these negotiations. At the 
08/15/19 IAMIT, MSA took the action to revise the draft Appendix H, I AIP to include TPA 
section 11.8. Ecology noted that the TPA dispute over retrieval criteria for SST 241-C-106, 
currently before the Washington State Pollution Control Hearings Board could delay 
discussions. *Note: the PCHB dispute was dismissed on 04/07/20. At the 10/17/19 IAMIT, 
the parties agreed revisions to Appendices H and I should be placed on hold pending the 
path forward determined from the Hanford tank waste mission “holistic” discussions. At 
the 05/26/20 IAMIT, there was no change in status.  At the 6/18/20, there was no change 
in status. 

Closed: — 

 

2. Agreement in Principle for the Negotiation of HFFACO Revisions in Response to Federal Fiscal Year (FFY) 
2018 Appropriation and FFY 2019 President’s Budget 

Reference: N/A 
Affected 

Milestone: 
M-015-84, M-015-91B, M-015-92C, M-015-93B, , M-015-98, M-015-99, M-015-112, M-
016-255, M-016-256, M-085-70 (currently in dispute at the PM level), M-085-80 

Originated: 12/20/18 
Status: Open - Agreement in Principle (AIP) and corresponding Tentative Agreement (TA) has 

been drafted 
Dispute:    

Extended: 
N/A 

                      Action:  Sign Agreement in Principle, enter into negotiations 
                                               Comments: These negotiations are driven primarily by requirements found in HFFACO, Legal Agreement, 

Paragraph 148.A, which requires DOE-RL to include in its annual budget request to the DOE Office of 
Environmental Management (DOE-EM) estimated funding levels required to achieve full compliance 
with HFFACO milestones.  The FFY 2018 appropriation by Congress and the FFY 2019  
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President’s budget request to Congress, respectively, were less than the DOE-RL estimated funding 
levels submitted to DOE-EM.  HFFACO, Legal Agreement, Paragraph 149.G allows DOE-RL to 
propose changes to milestones in response to congressional budget appropriations that are less 
than estimated funding levels required to achieve full compliance.  HFFACO, Legal Agreement, 
Paragraph 149.D states that DOE-RL shall assess the impacts of the President’s budget on DOE-RL’s 
ability to complete milestones on time.  At the 12/20/18 IAMIT meeting, Ecology stated they had 
received drafts of the AIP and TA on 12/19/18, were scheduled to meet with their attorneys to 
review them, and will respond back to DOE.  At the 01/31/19 IAMIT, Ecology stated EPA had been 
on furlough and needed to restart these discussions. At the 2/21/19 IAMIT, the Parties were asked 
for an update on status. There was no change in status.  At the 3/21/19 IAMIT, Ecology stated that 
both Ecology and EPA were discussing the language in the AIP and TA and will send to DOE. Action is 
with Ecology and EPA to provide comments.  Ecology questioned the language in the AIP/TA and 
sent it to EPA for their review.  At the 04/24/19 IAMIT, DOE-RL took the action to schedule a 
teleconference between the Tri-Parties to discuss current status and path forward to negotiations. 
(See also item above regarding M-015-93C.)  On 05/06/19, DOE received the AIP from EPA and is 
currently reviewing it for approval. At the 06/20/19 IAMIT, the parties discussed expectations for 
the AIP.  Ecology stated there is a letter going to DOE regarding budget that was currently in review 
with Ecology legal. On 07/03/19 Ecology noted it would not sign AIP until it received a response to 
its letter of 07/10/19 (19-NWP-109).   DOE requested an extension to 08/02/19 to respond to the 
letter.  At the 08/15/19 IAMIT meeting, Ecology stated that the AIP remains on hold until it gets a 
reply to its 07/10/19 letter.  DOE said it was still coordinating its response with DOE Headquarters. 
EPA also requested to see the DOE response when issued. As of 09/09/19, DOE-RL requested 
Ecology’s reconsideration of approving the AIP to begin negotiating the milestones impacted by the 
FFY 2018 and 2019 budget via letter 19-AMRP-0074. At the 10/17/19 IAMIT Ecology stated they 
wanted to resolve the issues with TPA Paragraphs 148/149 before signing an AIP.  DOE disagreed, 
saying the issues were separate.  At the 11/21/19 IAMIT, the parties agreed that the 
“Representative Analogous Site Coordinating Agency Liaisons (RASCAL)” team conclusions might 
provide a resolution to this issue. The RASCAL team, comprised of all three agencies is currently 
evaluating a proposal, which will ensure consistent remedies for similar conceptual site model 
groups and associated waste sites, and could potentially reduce characterization pre-ROD and post-
ROD.  At the 4/16/20 IAMIT, an update on RASCAL Team progress was presented.  The IAMIT 
granted approval to proceed with next steps, the RASCAL Team will:  (1) Draft a White Paper, and 
(2) engage the contractor for cost estimates, to include cost avoidance and proposed milestones 
and report back to the IAMIT in a couple of months. At the 05/26/20 IAMIT, the RASCAL Team 
noted it was planning an update to the IAMIT in June, with a possible draft IAMIT Determination 
and White Paper ready for review as well. Ecology reiterated the RASCAL process will not solve all 
issues with all of the milestones, in particular milestone M-015-93C for the 200-SW-2 Operable Unit. 
As of 06/11/20, an IAMIT Determination had been drafted and will be shared with the IAMIT. DOE 
agreed to take M-015-93B and M-015-93C, out of the “budget” negotiations and add them to the 
M-091 milestone negotiations. At the 6/18/20 IAMIT, the Parties agreed that a new Agreement in 
Principle (AIP) should be drafted to address RASCAL Team milestones and others that were 
previously to be addressed in the draft “Budget AIP”. MSA took the action to draft the AIP, which is 
in review.  IAMIT determination 2020-006 “RASCAL Recommendations for Expediting Remedial 
Cleanup on the Hanford Central Plateau” was signed on 06/23/20. 

                        Closed: — 
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3. Modifications to TPA Section 9.4, “Administrative Record,” to Eliminate Hard Copy Requirements 

Reference: TPA Section 9.4  
Affected 

Milestone: 
N/A 

Originated: 11/15/18 (re-opened) 

Status: Open - Change Control Form P-09-18-01 has been drafted. 

Dispute 
Extended: 

N/A 

Action: Sign Change Control Form 

Comments: Change Control Form in draft, proposes eliminating the requirement to maintain hard-
copy files in the Hanford Administrative Record (AR). DOE upgraded the Administrative 
Record website to enhance search and retrieval capabilities, allow multi-field filtering, 
provide canned and ad hoc reporting, enable electronic document submittal, and 
improve system response time.  At the December 20, 2018 IAMIT meeting, Ecology 
indicated they would be ready to sign this change control form when the AR upgrade is 
complete.  The system upgrade was completed in June 2019. At the 07/18/19 IAMIT 
meeting, Ecology stated they wanted a “validation and verification” meeting to assess the 
AR upgrades. On 8/28/19, a validation meeting was held. Ecology took the action to 
propose a new TPA Change Control Form or make changes to the existing (P-09-18-01).  
On 9/03/19, Ecology stated they would like DOE to prepare AR indexes at regular 
intervals and will draft a CCF with proposed language to modify Section 9 of the TPA and 
provide to DOE/EPA for review.  Ecology also requested additional functionality in the AR 
for replicating the RCRA Permit at any given point in time. At the 10/17/19 IAMIT, is was 
noted this action is currently with Ecology to draft the change control form with the 
proposed modifications to Section 9 of the TPA, to include the Administrative Record 
indices Ecology has requested from DOE. At the 11/21/19 IAMIT, Ecology noted the 
progress made on the AR upgrade, but still had concerns about documents being 
removed from the AR and a lack of procedure for doing so. At the 12/12/19 IAMIT, 
Ecology took the action to discuss what they propose at the 01/23/20 IAMIT – including 
draft changes to the TPA. On 01/28/20, Ecology sent the draft TPA Change Control Form 
to the Parties for review. At the 02/20/20 IAMIT, the Parities agreed to suspend this 
discussion until the M-035-09K and M-035-09L disputes are settled, though it will still be 
tracked at the IAMIT level. 

Closed: — 
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Table III. Recently Closed/Other Agreements 

1. Baseline Risk Assessment for WMA-C 

Reference: Phase II RCRA Facility Investigation for Waste Management Area C (RPP-RPT-58339) 

Affected Milestone: M-045-61 (completed)/TPA Appendix I 

Originated: 02/21/19 

Status: Open 

Dispute Extended: N/A 

Action: Parties are being asked to agree on the path forward/resolution for four specific areas of the 
Baseline Risk Assessment: Judgmental Samples; Hazards Index; Groundwater Ingestion and 
Food Chain Pathway 

Comments: Presentations were given by Ecology and DOE at the 02/21/19 IAMIT.. There was no change in 
status at the 03/21/19 IAMIT. The IAMIT met on 05/08/19 to attempt resolution on 4 issues. 
Two of four (Judgmental Samples and Hazard Index) were resolved and IAMIT Determinations 
have been drafted and are with the IAMIT for review. The two remaining issues (Groundwater 
Ingestion and Food Chain Pathway) are being discussed internally by Ecology and await 
resolution. There were other broader issues discussed regarding future land use and the 
possible formal adoption of the Inner Areas Principles to apply to tank farm cleanup that are up 
for future discussion by the IAMIT. IAMIT is still tasked with resolving the remaining two issues 
(Groundwater Ingestion and Food Chain Pathway). The parties must also determine whether 
the Baseline Risk Assessment is a TPA Primary or Secondary Document. At the 07/18/19 IAMIT, 
the parties agreed to a “core” IAMIT meeting to discuss the Groundwater Ingestion and Food 
Chain Pathway further. At the 08/15/19 IAMIT, Ecology stated that they were still reviewing 
the draft IAMIT Determinations for Judgmental Samples and Hazard Indices. At the 10/17/19 
IAMIT, Ecology committed to reviewing the language in the Hazard Index IAMIT Determination 
(#2019-005) and Judgmental Samples IAMIT Determination (#2019-006) for the BRA WMA-C by 
the November 2019 IAMIT meeting.  A “stand-alone” IAMIT meeting to discuss the 
Groundwater Ingestion and Food Chain Pathway issues was held 11/21/19 where the parties 
agreed to sign IAMIT Determinations on Judgmental Samples and Hazard Index (signed 
11/25/19). The two remaining issues - Groundwater Ingestion and Food Chain Pathway remain 
open, though ORP has drafted IAMIT Determinations on these issues, which are in review by 
the parties. On 12/19/19, draft versions of the two IAMIT Determinations were exchanged 
between the parties. On 12/20/19, Ecology asked for a meeting to discuss. At the 1/23/20 
IAMIT, the Parties stated they had met, have exchanged drafts and are close to agreement on 
remaining two IAMIT Determinations. At the 02/20/20 IAMIT meeting, Ecology indicated the 
Food Chain Pathway IAMIT Determination was provided to DOE, but they are still working on 
the GW Ingestion IAMIT Determination. Food Chain Pathway IAMIT Determination (#2019-008) 
was signed on 05/12/20. Ecology sent a draft of the Groundwater Ingestion IAMIT 
Determination to DOE on 05/26/20. Parties have signed all four IAMIT determinations. 

Closed: 06/25/20 - Hazard Index IAMIT Determination (#2019-005) and Judgmental Samples IAMIT 
Determination (#2019-006) were signed 11/25/19. Food Chain Pathway IAMIT Determination 
(#2019-008) was signed on 05/12/20. The final IAMIT Determination, Groundwater (#2019-
007) was signed 06/25/20. 
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2. IAMIT Determination – Delete Audio Files of Meetings Upon Approved Meeting Minutes 

Reference: Draft IAMIT Determination #2020-001 

Affected Milestone: N/A 

Originated: 02/20/20 IAMIT 

Status: Open 

Dispute Extended: N/A 

Action: Parties are being asked to sign an IAMIT Determination allowing for audio files of TPA 
meetings to be destroyed (deleted) upon signed, approved meeting minutes. 

Comments: MSA uses audio recordings of certain TPA meetings as an aid in producing meeting 
minutes. In accordance with DOE Records Administrative Schedule 21.22, Records 
Exclusively for Transcription, the instruction reads as follows:  “Recordings of meetings 
made exclusively for note taking or transcription, EXCLUDING recordings of proceedings of 
Presidential commissions and other executive commissions.  Destroy immediately after 
use.”  Therefore, the audio files will be deleted after obtaining approval of the TPA 
meeting minutes. However, any audio files subject to a “Legal Hold” will be retained until 
the Legal Hold Notice has been terminated. At the 4/16/20 IAMIT meeting, DOE-RL 
(Hamel) has requested a meeting with Ecology (Price) to discuss further. At the 5/26/20 
IAMIT, DOE indicated a revised draft IAMIT Determination was initially agreed to with 
Ecology.  MSA took the action to send out the latest draft IAMIT Determination 2020-001 
for the Parties to review and then route for approval.  On 6/01/20, the Parties approved 
this IAMIT Determination, therefore closing the action. At the 06/18/20 IAMIT, the Parties 
agreed to close this action. 

Closed: 06/18/20 
 

3. Update of TPA Appendix B: Listing of Treatment, Storage, and Disposal Groups/Units 

Reference: TPA Appendix B - Listing of Treatment, Storage, and Disposal Groups/Units 

Affected Milestone: N/A 

Originated: Required annually 

Status: Open 

Dispute Extended: N/A 

Action: Parties are being asked to update TPA Appendix B. 

Comments: At the 02/20/20 IAMIT meeting, ECY took action to inquire with their permitting team to 
find out how new TSD numbers are assigned. In parallel, MSA has drafted the latest 
proposed update to Appendix B, which is currently with ECY and EPA for review. At the 
05/26/20 IAMIT, Ecology indicated they would like to discuss their comments with DOE, 
but asked if DOE, timing and priority wise, would like to take a month or two to address in 
order to provide ample time for review.  DOE took the action to discuss its available 
resources for working on the Appendix B update, and if this effort would be considered a 
priority and report back to the IAMIT. At the 06/18/20 IAMIT, the Parties agreed to 
address an update to TPA Appendix B in the upcoming TPA Five-Year Review and 
considered this action closed at the IAMIT level.  

Closed: 06/18/20 
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